

ROADMAP PHASE 3

ROADMAP PHASE 3 – ROSTER MAPPER

1. Authentication

- Thêm đăng nhập (JWT hoặc LDAP)
- Role-based access: Admin / Station / HR

2. Background Worker

- Celery hoặc RQ cho batch lớn
- Progress tracking theo file

3. Security Hardening

- TLS, headers, rate limits
- Sanitization & validation nâng cao

4. Observability

- Prometheus metrics
- Alerting & Logging nâng cao

5. Storage & Backup

- Adapter GCS
- Backup lịch tự động

Timeline dự kiến: 6 tuần